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November 10, 2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Reflige 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; October 1 - October 31, 2008 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fiilfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from October 1 to October 31, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Leah Evison - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
Julie Peshkin - Monsanto 
Linda Tape - Husch Blackwell Sanders LLP 



Sauget Sites Area I - Sauget, Illinois 

Mav 31.2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: November 10, 2008 
Period Covered: October 1,2008 - October 31,2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment CeU 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Began analysis of the third quarter 2008 groimdwater samples from the 

monitoring wells around the containment cell. 

Dead Creek 

As of the end of October, construction of the liner in Sector B of Dead Creek was still 
shut down and will remain so until the groimdwater level in the vicinity of the site 
recedes sufficiently to allow construction equipment to operate in the bottom of the creek 
without the need for extensive dewatering activities. Water levels in the various Dead 
Creek segments began to decline during the reporting period and the decline was 
accelerated by the replacement of the pump at Parks College with a larger, higher 
capacity pump. By the end of the month, the reach between Jerome Lane and Parks 
College had essentially been dewatered The reduction in water levels allowed 
stormwater to be pumped downstream from Sector B and the lined section of this sector 
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had also been dewatered by the end of the month. Removal and freatment of 
groundwater from the unlined portion of Sector B also began during the month. 

To date, approximately 98 percent of the fill placement along the banks of the creek has 
been completed and geosynthetics have been deployed and welded from Queeny Avenue 
to within 300 feet of Judith Lane. In addition, the flexible concrete matting for erosion 
protection on the steeper banks of the creek has been installed on the northern end of the 
site, and the crushed stone bedding and rip rap layers have been constructed over all of 
the geosynthetic materials. 

The Agency has requested that a comprehensive construction completion report be 
prepared summarizing all of the removal work carried out in Dead Creek. That report 
will include sediment removal performed in 2001 and 2002, details of the containment 
cell construction, information on the additional excavations performed in 2005 and 2006, 
and the results of the investigation into the potential for cadmium to leach into 
groundwater. That report is being prepared, but will not be finalized until construction of 
the liner in Creek Sector B is complete and the as-built configuration is available. 
However, at a meeting held on August 19"̂ , the Agency requested that a report be 
prepared summarizing the post excavation constituent concentrations in the surficial soils 
along the entire creek. 

An application was submitted to the American Bottoms Regional Treatment Facility on 
October 29, 2008 for approval to discharge leachate extracted from the primary and 
secondary leachate collection systems of the contairmient cell, as well as contact 
stormwater. 

Data Submittal 

No data are submitted with this report. 

W o r k Scheduled for Next Repor t ing Per iod 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary freatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system. 
• Complete the analyses of third quarter 2008 groundwater samples from the wells 

around the containment cell. 
• Continue work on the installation of the liner in CS-B if water levels permit.. 
• Submit the report summarizing the post excavation constituent concenfrations in 

the surficial soils along the creek. 

PROJECT COMPLETION 
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Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100 % 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0% 
0% 
0% 
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